oy ID	Story/Task	Subtasks	Requirements	Estimated Time	Completion Date
	Showing Mapview-	-mapView and Annotations			
	1 Planner		Annotation Protocol	5 hours	6/9/2012
			JP API Beta	4 hours	7/9/2012
		-Source and Destination in List View		3 hours	7/9/2012
		-Search Functionality		2 hours	10/9/2012
		-Travel Preferences		2 hours	10/9/2012
		-Adding Travel Preferences to NSUserDefualts		3 hours	10/9/2012
	2 Show Routes	-show Route summary in maps	XML parsing	5 hours	11/9/2012
		-drawing Routes Step by Step		3 hours	12/9/2012
		-show Route summary in Text	Route API	3 hours	12/9/2012
	Adding Tubelines to 3 Coredata	-matching specific colors with tubelines	Core data	3 hours	13/9/2012
	4 Tube Status	-show present Status-with pull down	Pull down to Refresh	5 hours	1992012
		-show weekend status	Tubeline Status API	2 hours	14/9/2012
		-show specific later date status	Tubeline Status API	2 hours	14/9/2012
	5 Departure	-show departures of Tubes	Departure Boards API	4 hours	17/9/2012
		-adding DLR Codes	Core data	4 hours	17/9/2012
		-show departures of DLR	Departure Boards API	4 hours	18/9/2012
-	6 Testing	-Test Cases For language	i -	4 hours	18/9/2012
		-Other Testings		4 hours	18/9/2012